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ESTIMATE RUN 08/10/2020

ESTIMATE SUMMARY 16:42:26

CONTID: C20917         ESTIMATE NO: 0003 PROG 2005

PCN: 20917-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

US 24 near Peyton from MP 326.1 to MP 329.7 PERCENT TIME:

PROJECT NO: FSA0243-090                   

US 24 PASSING LANES NEAR PEYTON

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

KIEWIT INFRASTRUCTURE CO. PAY PERIOD ENDING

160 INVERNESS DR W STE 110 DATE LET

 DATE AWARDED

 DATE CONTRACT EXECUTED

ENGLEWOOD CO 80112     (303)979-9330 DATE NOTICE TO PROCEED

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,277,311.60 PARTICIPATING $ $ 8,000.00

AWARD PROJECT AMT: 3,828,811.60 NON-PARTICIPATING 714,030.52

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -13,135.28

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

47.00

WORK DAYS

WORK DAYS

55.46%

1,905,318.22

722,030.52

722,030.52

708,895.24

$

$

$

$

30,000.00

2,341,993.38

2,371,993.38

0.00

2,371,993.38

-57,432.17

0.00

2,314,561.21

0.00

AMOUNT DUE 2,314,561.21 708,895.24

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 708,895.24

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

47.0 TIME ALLOW: 100

ORIG TIME ALLOW: 100

DATE TIME STARTED

DATE WORK BEGAN

DATE TIME STOPPED

DATE ACCEPTED

12/09/2019

04/06/2020

06/27/2020

10/31/2019

11/06/2019

11/06/2019

12/09/2019
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Clearing and Grubbing 0.500

0.500

201-00000  
 

15,000.001.000

7,500.00

1.000

L S 

15,000.00000

0010 Removal of Headwall 0.000

2.000

202-00015  
 

600.002.000

600.00

2.000

EACH

300.00000

0015 Removal of Pipe 90.000

96.000

202-00035  
 

7,440.00186.000

3,840.00

203.000

LF  

40.00000

0020 Removal of End Section 0.000

1.000

202-00037  
 

400.001.000

400.00

1.000

EACH

400.00000

0025 *Removal of Delineator 10.000

13.000

202-00090  
 

368.0023.000

208.00

23.000

EACH

16.00000

0030 *Removal of Asphalt Mat 2,672.000

1,804.000

202-00220  
 

53,712.004,476.000

21,648.00

4,476.000

SY  

12.00000

0035 *Removal of Asphalt Mat (Planing) 0.000

12,976.000

202-00240  
 

25,952.0012,976.000

25,952.00

16,428.000

SY  

2.00000

0040 *Removal of Pavement Marking 5,273.000

4,366.000

202-00250  
 

9,157.059,639.000

4,147.70

18,800.000

SF  

0.95000

0045 *Removal of Ground Sign 6.000

1.000

202-00810  
 

3,850.007.000

550.00

8.000

EACH

550.00000

0050 *Removal of Fence 5,015.000

0.000

202-01000  
 

4,764.255,015.000

0.00

5,886.000

LF  

0.95000

0055 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

0.000.000

0.00

718.000

LF  

7.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Removal of End Anchorage 0.000

0.000

202-01300  
 

0.000.000

0.00

4.000

EACH

375.00000

0065 Unsuitable Material 0.000

0.000

203-00050  
 

0.000.000

0.00

500.000

CY  

30.00000

0070 *Embankment Material (Complete In Place) 15,573.750

7,181.810

203-00060  
 

568,889.0022,755.560

179,545.25

22,755.560

CY  

25.00000

0075 Proof Rolling 6.000

2.000

203-01100  
 

1,280.008.000

320.00

40.000

HOUR

160.00000

0080 Blading 40.000

0.000

203-01500  
 

8,800.0040.000

0.00

40.000

HOUR

220.00000

0085 Combination Loader 0.000

0.000

203-01594  
 

0.000.000

0.00

20.000

HOUR

150.00000

0090 *Potholing 88.000

0.000

203-01597  
 

24,200.0088.000

0.00

100.000

HOUR

275.00000

0095 Laborer 0.000

4.000

203-02330  
 

200.004.000

200.00

40.000

HOUR

50.00000

0100 Structure Excavation 15.000

0.000

206-00000  
 

375.0015.000

0.00

15.000

CY  

25.00000

0105 Filter Material (Class A) 0.000

0.000

206-00510  
 

0.000.000

0.00

500.000

CY  

90.00000

0110 Topsoil 2,502.500

0.000

207-00205  
 

9,509.502,502.500

0.00

5,005.000

CY  

3.80000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Erosion Log Type 1 (12 Inch) 16,437.000

656.000

208-00002  
 

64,098.7517,093.000

2,460.00

17,093.000

LF  

3.75000

0120 *Silt Fence 0.000

0.000

208-00020  
 

0.000.000

0.00

5,000.000

LF  

1.40000

0125 Pre-fabricated Concrete Washout Structure (Type 1) 0.000

0.000

208-00046  
 

0.000.000

0.00

2.000

EACH

600.00000

0130 Vehicle Tracking Pad 4.000

0.000

208-00070  
 

9,600.004.000

0.00

4.000

EACH

2,400.00000

0135 Removal and Disposal of Sediment (Labor) 19.000

10.000

208-00103  
 

2,088.0029.000

720.00

40.000

HOUR

72.00000

0140 Removal and Disposal of Sediment (Equipment) 10.000

10.000

208-00105  
 

3,200.0020.000

1,600.00

40.000

HOUR

160.00000

0145 *Sweeping (Sediment Removal) 32.000

19.500

208-00106  
 

10,300.0051.500

3,900.00

51.500

HOUR

200.00000

0150 Removal of Trash 0.000

0.000

208-00107  
 

0.000.000

0.00

40.000

HOUR

100.00000

0155 Erosion Control Management 11.500

7.000

208-00207  
 

925.0018.500

350.00

50.000

DAY 

50.00000

0160 *Seeding (Native) 0.000

3.480

212-00006  
 

3,828.003.480

3,828.00

9.300

ACRE

1,100.00000

0165 *Soil Conditioning 0.000

3.480

212-00032  
 

8,700.003.480

8,700.00

9.300

ACRE

2,500.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 *Mulching (Weed Free) 0.000

3.480

213-00003  
 

1,914.003.480

1,914.00

8.700

ACRE

550.00000

0175 *Mulch Tackifier 0.000

900.000

213-00061  
 

1,890.00900.000

1,890.00

1,740.000

LB  

2.10000

0180 *Soil Retention Blanket (Straw-Coconut) (Biodegradable
Class 

0.000

0.000

216-00201  
 

0.000.000

0.00

2,325.000

SY  

2.20000

0185 *Turf Reinforcement Mat (Class 1) 0.000

0.000

216-00301  
 

0.000.000

0.00

550.000

SY  

4.20000

0190 Removal of Nests 38.000

20.000

240-00010  
 

8,120.0058.000

2,800.00

80.000

HOUR

140.00000

0195 Netting 0.000

0.000

240-00020  
 

0.000.000

0.00

200.000

SY  

32.00000

0200 *Aggregate Base Course (Class 6) 8,941.840

9,334.370

304-06000  
 

539,148.1918,276.210

275,363.92

18,812.000

TON 

29.50000

0205 Aggregate Base Course (Class 7) 828.450

0.000

304-07000  
 

20,711.25828.450

0.00

828.450

TON 

25.00000

0210 Hot Mix Asphalt (Patching) (Asphalt) 0.000

25.050

403-00720  
 

5,010.0025.050

5,010.00

100.000

TON 

200.00000

0215 Hot Mix Asphalt (Grading SX) (75) (PG 58-28) 4,617.800

0.000

403-34721  
 

392,513.004,617.800

0.00

14,584.000

TON 

85.00000

0220 Emulsified Asphalt (Slow-Setting) 1,204.500

0.000

411-10255  
 

3,011.251,204.500

0.00

4,742.000

GAL 

2.50000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 Geotextile (Drainage) (Class 2) 34.000

0.000

420-00113  
 

408.0034.000

0.00

44.000

SY  

12.00000

0230 Geotextile (Separator) (Class 1) 0.000

0.000

420-00132  
 

0.000.000

0.00

1,000.000

SY  

2.50000

0235 Riprap (9 Inch) 15.000

0.000

506-00209  
 

2,700.0015.000

0.00

20.000

CY  

180.00000

0240 Geogrid Reinforcement 0.000

0.000

506-01020  
 

0.000.000

0.00

1,000.000

SY  

4.00000

0245 Concrete Class B 2.000

0.000

601-01000  
 

3,200.002.000

0.00

2.000

CY  

1,600.00000

0250 18 Inch Steel End Section 0.000

0.000

603-30018  
 

0.000.000

0.00

2.000

EACH

650.00000

0255 Guardrail Type 3 (6-3 Post Spacing) 0.000

0.000

606-00301  
 

0.000.000

0.00

750.000

LF  

30.00000

0260 Transition Type 3G 0.000

0.000

606-01370  
 

0.000.000

0.00

4.000

EACH

2,300.00000

0265 End Anchorage (Nonflared) 0.000

0.000

606-02003  
 

0.000.000

0.00

4.000

EACH

3,200.00000

0270 *End Post 10.000

0.000

607-00005  
 

2,000.0010.000

0.00

10.000

EACH

200.00000

0275 *Corner and Line Brace Post 4.000

0.000

607-00010  
 

880.004.000

0.00

17.000

EACH

220.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0280 *Fence Barbed Wire with Metal Posts 5,397.000

0.000

607-01000  
 

13,492.505,397.000

0.00

5,681.000

LF  

2.50000

0285 *Fence Combination Wire With Metal Posts 909.000

0.000

607-11200  
 

2,545.20909.000

0.00

909.000

LF  

2.80000

0290 Fence (Plastic) 573.000

0.000

607-11525  
 

1,948.20573.000

0.00

1,465.000

LF  

3.40000

0295 Fence (Temporary) 0.000

0.000

607-11580  
 

0.000.000

0.00

400.000

LF  

3.50000

0300 *Delineator (Flexible) (Type I) 0.000

0.000

612-00041  
 

0.000.000

0.00

31.000

EACH

72.00000

0305 *Delineator (Flexible) (Type II) 0.000

0.000

612-00042  
 

0.000.000

0.00

17.000

EACH

80.00000

0310 *Delineator (Flexible) (Type III) 0.000

0.000

612-00043  
 

0.000.000

0.00

4.000

EACH

88.00000

0315 *Sign Panel (Class I) 0.000

0.000

614-00011  
 

0.000.000

0.00

11.000

SF  

20.00000

0320 *Sign Panel (Class II) 0.000

0.000

614-00012  
 

0.000.000

0.00

94.000

SF  

22.00000

0325 *Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

0.000.000

0.00

7.000

LF  

18.00000

0330 *Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

0.000.000

0.00

1.000

EACH

60.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post) 0.000

0.000

614-01575  
 

0.000.000

0.00

106.000

LF  

28.00000

0340 *Steel Sign Support (2-1/2 Inch Round NP-40)(Slipbase) 0.000

0.000

614-01578  
 

0.000.000

0.00

8.000

EACH

160.00000

0345 Rumble Strip 0.000

0.000

614-80385  
 

0.000.000

0.00

11,257.000

LF  

0.60000

0350 18 Inch Drainage Pipe (Class 0) 70.000

0.000

624-20018  
 

10,150.0070.000

0.00

70.000

LF  

145.00000

0355 24 Inch Drainage Pipe (Class 0) 104.500

60.500

624-20024  
 

27,225.00165.000

9,982.50

165.000

LF  

165.00000

0360 36 Inch Drainage Pipe (Class 0) 49.000

62.000

624-20036  
 

20,535.00111.000

11,470.00

111.000

LF  

185.00000

0365 *Construction Surveying 0.412

0.223

625-00000  
 

15,875.000.635

5,575.00

1.000

L S 

25,000.00000

0370 *Mobilization 0.600

0.400

626-00000  
 

289,000.001.000

115,600.00

1.000

L S 

289,000.00000

0375 *Public Information Services (Tier III) 0.360

0.270

626-01103  
 

6,300.000.630

2,700.00

1.000

L S 

10,000.00000

0380 *Modified Epoxy Pavement Marking(Inlaid) 0.000

0.000

627-00009  
 

0.000.000

0.00

124.000

GAL 

220.00000

0385 *Pavement Marking Paint (Waterborne) 135.400

107.600

627-00011  
 

15,795.00243.000

6,994.00

300.000

GAL 

65.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0390 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

0.000

627-01010  
 

0.000.000

0.00

1,659.000

SF  

25.00000

0395 *Flagging 434.500

92.000

630-00000  
 

21,060.00526.500

3,680.00

1,000.000

HOUR

40.00000

0400 *Traffic Control Inspection 23.000

11.000

630-00007  
 

4,080.0034.000

1,320.00

40.000

DAY 

120.00000

0405 *Traffic Control Management 31.000

17.000

630-00012  
 

26,400.0048.000

9,350.00

100.000

DAY 

550.00000

0410 *Flashing Beacon (Portable) 2.000

0.000

630-80001  
 

1,100.002.000

0.00

4.000

EACH

550.00000

0415 *Barricade (Type 3 M-B) (Temporary) 1.500

0.000

630-80336  
 

180.001.500

0.00

4.000

EACH

120.00000

0420 *Construction Traffic Sign (Panel Size A) 23.500

0.000

630-80341  
 

1,292.5023.500

0.00

47.000

EACH

55.00000

0425 *Construction Traffic Sign (Panel Size B) 25.500

1.500

630-80342  
 

1,755.0027.000

97.50

54.000

EACH

65.00000

0430 *Construction Traffic Sign (Panel Size C) 0.000

0.000

630-80343  
 

0.000.000

0.00

4.000

EACH

75.00000

0435 *Portable Message Sign Panel 1.000

0.000

630-80355  
 

5,500.001.000

0.00

2.000

EACH

5,500.00000

0440 *Advance Warning Flashing or Sequencing Arrow Panel (C
Type) 

0.000

0.000

630-80358  
 

0.000.000

0.00

1.000

EACH

580.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0445 *Drum Channelizing Device 68.500

0.000

630-80360  
 

2,877.0068.500

0.00

137.000

EACH

42.00000

0450 *Drum Channelizing Device (With Light) (Steady Burn) 0.000

0.000

630-80364  
 

0.000.000

0.00

13.000

EACH

55.00000

0455 *Barrier (Temporary) 3,141.000

0.000

630-80370  
 

87,948.003,141.000

0.00

6,800.000

LF  

28.00000

0460 *Traffic Cone 30.000

10.000

630-80380  
 

440.0040.000

110.00

100.000

EACH

11.00000

0465 *Mobile Pavement Marking Zone 0.000

0.000

630-80511  
 

0.000.000

0.00

1.000

L S 

5,500.00000

0470 Impact Attenuator (Temporary) 5.000

0.000

630-85010  
 

45,000.005.000

0.00

10.000

EACH

9,000.00000

0475 *Mobile Attenuator 0.500

0.000

630-85020  
 

9,000.000.500

0.00

1.000

EACH

18,000.00000

0480 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

37,306.000

F A 

1.00000

0485 F/A Fuel Cost Adjustment -21,493.360

-6,295.350

700-70016  
 

-27,788.71-27,788.710

-6,295.35

20,000.000

F A 

1.00000

0490 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

80,000.000

F A 

1.00000

0495 F/A Asphalt Cement Cost Adjustment -58,458.560

0.000

700-70019  
 

-58,458.56-58,458.560

0.00

45,000.000

F A 

1.00000
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PCN: 20917-BID    ESTIMATE RUN 08/10/2020

PROJECT: FSA0243-090                   ESTIMATE NO: 0003

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

16:42:26

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0500 F/A Quality Incentive Payment 0.000

0.000

700-70025  
 

0.000.000

0.00

90,000.000

F A 

1.00000

0505 F/A Interim Surface Repair 0.000

0.000

700-70031  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0510 F/A Relocate 0.000

0.000

700-70100  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0515 Project First Program 0.000

0.000

700-70111  
 

0.000.000

0.00

3,500.000

F A 

1.00000

0520 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

20,000.000

F A 

1.00000

CAT 2,341,993.38714,030.524,207,311.60CURRENT AMT0200 $ $ $

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0525 Field Office (Class 2) 0.250

0.125

620-00002  
 

12,000.000.375

4,000.00

1.000

EACH

32,000.00000

0530 Field Laboratory (Class 2) 0.250

0.125

620-00012  
 

12,000.000.375

4,000.00

1.000

EACH

32,000.00000

0535 Sanitary Facility 2.000

0.000

620-00020  
 

6,000.002.000

0.00

2.000

EACH

3,000.00000

CAT 30,000.008,000.0070,000.00CURRENT AMT0400 $ $ $

$ 2,371,993.38722,030.52$4,277,311.60$CURRENT AMTPROJECT TOTAL


